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Year 4 Checklist 
 
Done UPIPS Step Timeline 
 Schedule verification visit with USOE if CAP verification of 

results was not submitted in Year 3. 
July, 2009 

 Continue to implement PIP  July, 2009-May, 2010 
 Continue to implement planned CSPD activities July, 2009-May, 2010 
 Collect and review data to measure the effectiveness of each 

action step of PIP goals 
July, 2009-May, 2010 

 Revise the PIP, if needed, to reflect additional findings from 
data collection 

July, 2009-May, 2010 

 Submit revised PIP, if needed July, 2009-May, 2010 
 Submit annual progress report on PIP to USOE June 30, 2010 
 


